AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Ofs

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00002 2007APR30 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S2305A
U.S. ARWY TACOM LCMC DCMA DETRO T
AVBTA- AQ ABGD U S. ARWY TANK & AUTOMOTI VE COVIVAND
PAUL VESELENAK (586)574- 7632 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L: VESELENP@ACOM ARWY. M L
SCD C PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

FOCUS: HOPE
1400 OAKMAN BLVD
DETRO T, M 48238-2848

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

Ws6HZV- 05- C- 0721
10B. Dated (See Item 13)

TYPE BUSI NESS: O her Nonprofit

Code 00P11 | Facility Code 2005SEP30

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
SEE SECTION G (| F APPLI CABLE)

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MOD CODE: 6 It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

Elminn

D. Other (Specify type of modification and authority) SECTI ON H OPTI ON CLAUSE

E.IMPORTANT: Contractor isnot, I:' isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
M CHAEL L. CIONI
Cl ONI MGrACOM ARMY. M L (586) 574- 7070

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2007APR30
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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CONTINUATION SHEET

PIIN/SIIN Ws6HZV-05- C- 0721 MOD/AMD P00002
Name of Offeror or Contractor: Focus: HOPE
SECTI ON A - SUPPLEMENTAL | NFORMATI ON
PREVI QUS CONTRACT AMOUNT: MFG SYSTEM DEMD
PREVI OUS CONTRACT AMOUNT: $6, 856, 997. 32
AMOUNT THI'S ACTI ON: $  22,690.89
TOTAL ANMOUNT: $6, 879, 688. 21

1. This is a unilateral contract nodification.
2. The purposes of this Mdification P0O0002 are to:

a. Exercise the option in Provision H 3 entitled "Option for Additional Level of Effort" for 54 additional Level of Effort (LOE)
hours to allow the contractor to perform approved Revision 001 to Work Directive WD FH 0002.

b. Add an armount of $22,690.89 to fund this exercise of option and the estimated naterials costs for inplenentation of Revision 001
of work directive WD-FH 0002. The estimated cost for these 54 LOE hours is based on an estimated ambunt for this particular effort, and
it is not based on any of the estimated cost rates incorporated in Section B of the contract. The fixed fee being applied to these 54
LCE hours is the agreed upon fixed fee rate for the |abor category of Managenent.

c. Re-nunber specific CLINs and SubCLINs as follows, for administrative purposes:

(1) Re-nunber previous CLIN 0001 as new CLI N 0005.

(2) Re-nunber previous SubCLI N 0001AA as new SubCLI N 0005AA.
(3) Re-nunber previous SubCLIN 0001AB as new SubCLI N 0005AB.
(4) Re-nunber previous SubCLIN 0001AC as new SubCLI N 0005AC.
(5) Re-nunber previous CLIN 0003 as new CLI N 0006.

(6) Re-nunber previous SubCLI N 0003AA as new SubCLI N 0006AA.
(7) Re-nunber previous SubCLIN 0003AB as new SubCLI N 0006AB.
(8) Re-nunber previous SubCLI N 0003AC as new SubCLI N 0006AC.

3. The anmount of $22,690.89 bei ng added i ncl udes:
. An anmpunt of $15,096.21 for estimated cost under CLIN 0005, previously CLI N 0001.
b. An ampunt of $454.68 for fixed fee under CLIN 0005, previously CLIN 0001.
c. An anpunt of $7,140.00 for estimated material s/travel cost under CLIN 0006, previously CLIN 0003.
4. To inplenment the changes listed in Paragraph 2 above the follow ng parts of the contract are revised:
a. Section B is changed as follows:

(1) Delete previous CLIN 0001, replace it with new CLIN 0005. List on this new CLIN 0005 the new, revised total contract
amounts for estimated cost, fixed fee, total ambunt and | evel of effort hours exercised, to date, including what had previously been
listed under CLIN 0001 plus what has al so been awarded under this Mdification P0O0002.

(2) Delete previous SubCLIN 0001AA and replace it with new SubCLIN O005AA in the sanme anpunt.

(3) Delete previous SubCLIN 0001AB and replace it with new SubCLIN O005AB in the sanme anount.

(4) Delete previous SubCLI N 0001AC and replace it with new SubCLI N 0005AC. Include the amount from previ ous SubCLI N 0001AC of
$874,172.03 plus the increase of $15,550.89 in estinated cost and fixed fee being awarded under this Mdification P00002, for a total
amount of $889, 722.92 for new SubCLI N 0005AC. The increase of $15,550.89 includes both the estinmated cost of $15,096.21 and the fixed
fee anmount of $454.68 necessary to fund the inplenmentation of Revision 001 of work directive WD FH 0002.

(5) Delete previous CLIN 0003 and replace it with new CLIN 0006. List on this new CLIN 0006 the new, revised total contract
amount for estimated materials costs previously listed under CLIN 0003 plus the the estimated materials costs awarded under this
Modi fi cation P00002.

(6) Delete previous SubCLIN 0003AA and replace it with new SUBCLI N 0006AA in the sanme anount.

(7) Delete previous SubCLIN 0003AB and replace it with new SubCLIN 0006AB in the same anount.
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CONTINUATION SHEET
PIIN/SIIN WB6HZV- 05- C- 0721 MOD/AMD P00002

Name of Offeror or Contractor: Focus: HOPE

(8) Delete previous SubCLIN 0003AC and replace it with new SubCLIN 0006AC. Include the ambunt from previous SubCLI N 0003AC of
$1, 682, 825.29 plus the increase of $7,140.00 in estimated materials costs awarded under this Mdification P00002, for a total ampunt of
$1, 689, 965. 29.

b. Section Gis changed as follows:
(1) Add the accounting and appropriation data for the funding being added under this Modification P0O0002.

(2) Add new Provision G 3 which confirnms, for billing purposes, the re-nunbering of the specific CLINs and SubCLINs listed in
Par agraph 2(c) above. (For exanple: billing previously conducted under SubCLI N 0001AA will now be applied to SubCLI N 0005AA)

5. As aresult of this Mdification P00002 the total nunber of LOE hours exercised under the contract, as |listed under CLIN 0005, are
increased by 54 hours, fromthe previous ambunt of 47,394 hours to the new anobunt of 47,448 LCE hours.

6. As aresult of this Mdification P00002 the total anpunt of the estimted cost, as |isted under CLIN 0005, is increased by
$15,096. 21 fromthe previous amount of $3,034,999.23, to the new amount of $3, 050, 095. 44.

7. As aresult of this Mdification P00002 the total anpunt of fixed fee, as |isted under CLIN 0005, is increased by an anpunt of
$454. 68, fromthe previous amount of $230,356.14, to the new amount of $230, 810. 82.

8. As aresult of this Mdification P00002 the total anpunt of both estinated cost and fixed fee conbined, as |sited under CLIN 0005,
is increased by $15,550.89, fromthe previous ambunt of $3,265,355.37, to the new ampbunt of $3,280,906.26. The increase of $15, 550.89
consi sts of an increase of $15,096.21 in estimated cost and an increase of $454.68 in fixed fee. This increase is incorporated as a
correspondi ng increase of $15,550.89 in the total amount of SubCLIN 0005AC to the new SubCLIN anpunt of $889, 722.92.

9. As aresult of Mdification P0O0002 the total ampunt of CLIN 0006 for estimated materials is increased by an ampbunt of $7,140. 00,
fromthe previous anount of $1,908,816.66, to the new amount of $1,915,6956.66. This increase is incorporated as a corresponding

increase of $7,140.00 in the total anpunt of SubCLIN 0006AC to the new SubCLI N anmount of $1, 689, 965. 29.

10. As a result of Mbdification PO0002 the total anpunt of the contract is increased by $22,690.89, fromthe previous total amunt of
$6, 856, 997.32, to the new total contract anount of $6, 879.688. 21.

11. Al other terms and conditions of Contract Wh6HZV-05-C 0721, as previously nodified, renmain unchanged.

*** END OF NARRATIVE A 0002 ***
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Name of Offeror or Contractor: Focus: HOPE

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
(Del eted narrative A0001)
0001AA DELETED
0001AB DELETED
0001AC DELETED
(Del eted narrative A0001)
0003AA DELETED
0003AB DELETED
0003AC DELETED
0005 SERVICES LINE | TEM $ 3, 280, 906. 26
SECURI TY CLASS: Uncl assified
The contractor shall furnish all the supplies and
services up to 64,000 nanhours to acconplish the
tasks described in the Section C "Scope of Wrk",
as required by inplenmented Wrk Directives.
Estimated Cost: $3, 050, 095. 44
Fi xed Fee: $ 230, 810.82
Total Estimated Cost: $3,280, 906. 26
Labor Hours Exercised to Date: 47,448
(End of narrative A001)
0005AA LABOR $ 1, 051, 245. 04

NOUN: MFG SYSTEM DEMO- - MANTECH PROG
PRON: R352C186R3 PRON AMD: 03 ACRN:  AA
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CONTINUATION SHEET BIIN/S [N VBGHZV: 05 G 0721 MOD/AMD PO0002
Name of Offeror or Contractor: Focus: HOPE
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
AVS CD: 778045EA212
I nspection _and Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation
Deliveries or Perfornmance
DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 SEE SECTION F
$ 1, 051, 245. 04
0005AB LABOR $ 1,339, 938. 30
NOUN: MFG SYSTEM DEMO - MANTECH PRO
PRON: E652V058R3 PRON AMD: 01 ACRN: AB
AMS CD: 654804
CUSTOVER ORDER NO. ML5MH317MLGU
| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation
Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 SEE SECTI ON F
$ 1, 339, 938. 30
0005AC LABOR $ 889, 722. 92
NOUN: 4DJ/ FOCUS: HOPE- MANTECH PROG
PRON: R362C273R3 PRON AMD: 03 ACRN: AC
AMS CD: 778045EA200
I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation
Deliveries or Perfornmance
DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 SEE SECTION F
$ 889, 722. 92
0006 MATERI ALS AND TRAVEL COSTS $ 1,915, 956. 66
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CONTINUATION SHEET BIIN/S [N VBGHZV: 05 G 0721 MOD/AMD PO0002
Name of Offeror or Contractor: Focus: HoOPE
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
SECURI TY CLASS: Uncl assified
The contractor shall provide the naterial, equipnent
and travel to acconplish the tasks described in the
Section C Scope of Wirk as required by inplenented
work directives.
(End of narrative A001)
0006AA MATERI ALS AND TRAVEL $ 648, 754. 96
NOUN: MFG SYSTEM DEMO- - MANTECH PROG
PRON: R352C186R3 PRON AMD: 03 ACRN:  AA
AVS CD: 778045EA212
| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation
Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 SEE SECTION F
$ 648, 754. 96
0006AB MATERI ALS AND TRAVEL $ 1, 260, 061. 70
NCUN: MOBI LE PARTS HOSPI TAL
PRON: E652V058R3 PRON AMD: 01 ACRN: AB
AVS CD: 654804
CUSTOMER ORDER NO ML5MH317MLGU
I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation
Deliveries or Performance
DLVR SCH PERF COWVPL
REL _CD QUANTI TY DATE
001 0 SEE SECTI ON F
$ 1, 260, 061. 70
0006AC MATERI ALS AND TRAVEL $ 1, 689, 965. 29
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CONTINUATION SHEET PIIN/SI [N VB6HZV- 05- C 0721 MOD/AMD P00002
Name of Offeror or Contractor: Focus: HOPE
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

NOUN: 4DJ/ FOCUS: HOPE- MANTECH PROG

PRON: R362C273R3
AVB CD: 778045EA200

PRON AMD: 03

| nspection and Acceptance
I NSPECTI ON:  Desti nation

Deliveries or Performance

ACRN: AC

ACCEPTANCE: Desti nation

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 SEE SECTION F

$ 1, 689, 965. 29
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PIIN/SIIN Wb6HZV- 05- C- 0721

MOD/AMD P00002
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Name of Offeror or Contractor:

FOCUS: HOPE

SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRON

LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE

| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT

0001AA R352C186R3 AA 1 $ 1, 051, 245. 04 -1, 051, 245. 04
778045EA212 52C186

0001AB E652V058R3 AB 2 $ 1, 339, 938. 30 -1, 339, 938. 30
654804 5CT317
ML5VH317MLGU

0001AC R362C273R3 AC 2 $ 874,172.03 -874,172.03
778045EA200 62C273

0003AA R352C186R3 AA 2 $ 648, 754. 96 - 648, 754. 96
778045EA212 52C186

0003AB E652V058R3 AB 2 $ 1, 260, 061. 70 -1, 260, 061. 70
654804 5CT317
MLSMH317MLGU

0003AC R362C273R3 AC 2 $ 1,682, 825. 29 -1, 682, 825. 29
778045EA200 62C273

0005AA R352C186R3 AA 2 $ 0.00 1, 051, 245. 04
778045EA212 52C186

0005AB E652V058R3 AB 2 $ 0.00 1, 339, 938. 30
654804 5CT317
MLSMH317MLGU

0005AC R362C273R3 AC 2 $ 0.00 889, 722. 92
778045EA200 62C273

0006AA R352C186R3 AA 2 $ 0.00 648, 754. 96
778045EA212 52C186

0006AB E652V058R3 AB 2 $ 0.00 1, 260, 061. 70
654804 5CT317
ML5VH317MLGU

0006AC R362C273R3 AC 2 $ 0.00 1, 689, 965. 29
778045EA200 62C273

NET CHANGE 22,690. 89
SERVI CE NET CHANGE ACCOUNTI NG
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON

Ar ny AA 21 52040000056N6N7EP778045255Y S20113 WB6HZV

Arny AB 21 52040000051C1C1465480402516 S11116 W52H09

Ar ny AC 21 62040000066N6N7EP778045255Y S20113 WB6HZV

PRI OR AMOUNT | NCREASE/ DECREASE
OF AWARD AMOUNT
NET CHANGE FOR AWARD: $ 6, 856, 997. 32 $ 22, 690. 89 $

ACRN
AA
AA

EDI _ACCOUNTI NG CLASSI FI CATI ON

21 050620400000
21 050620400000

NET CHANGE

S20113 56N6N7E778045EA212255Y
S20113 56N6N7E778045EA212255Y

52C186S20113 Ws6HZV
52C186S20113 Wb6HZV

CUMULATI VE

0.00

1, 051, 245. 04

1, 339, 938. 30

889, 722. 92

648, 754. 96

1, 260, 061. 70

1, 689, 965. 29

| NCREASE/ DECREASE

AMOUNT

$ 0.00

$ 0. 00

$ 22, 690. 89

$ 22, 690. 89
CUMULATI VE
OBLI G AMT

6, 879, 688. 21
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CONTINUATION SHEET

PIIN/SIIN Ws6HZV-05- C- 0721 MOD/AMD P00002
Name of Offeror or Contractor: Focus: HOPE
ACRN EDI_ACCOUNTI NG CLASSI FI CATI ON
AB 21 050620400000 S11116 51C1C14654804000002516MI5MH317MLGU 5CT317511116
AB 21 050620400000 S11116 51C1C14654804000002516MI5MH317MLGU 5CT317S11116  Ws2HO9
AC 21 060720400000 S20113 66N6N7E778045EA200255Y 62C273520113 Ws6HZV

G1 CONTRACTOR:  SPECI AL BI LLI NG | NSTRUCTI ONS

G 1.1 The contractor shall bill to the six-digit SubCLIN and ACRN in accordance with FAR 52.232-4005 ("Invoice |nformation
Requi renent s") .

G1l.2 If multiple SubCLINs exist on the sane 4-digit major CLIN the contractor shall determ ne which six-digit SubCLIN contains the
ol dest fiscal year npney and invoice against the SubCLIN containing the ol dest noney, until fully billed.

G 1.3 To determne the fiscal year of the funds refer to the "Job Order Number" (JON) columm listed in the Appropriations and
Accounting Data |listed el sewhere in Section G The first digit in the JON represents the fiscal year.

G2 DFAS: SPECI AL PAYI NG | NSTRUCTI ONS
G21 DFAS wi || nake paynents as bill ed.
G3 RE- NUMBERI NG OF CLI NS AND SUBCLI NS
G 3.1 Modification P0O0002 re-nunbered the followi ng CLINs and SubCLINs for adm nistrative and billing purposes:

CLIN 0001 is now re-nunbered as CLI N 0005.

SubCLI N 0001AA is now re-nunbered as SubCLI N 0005AA.
SubCLI N 0001AB i s now re-nunbered as SubCLI N 0005AB.
SubCLI N 0001AC i s now re-nunbered as SubCLI N 0005AC.
CLIN 0003 is now re-nunbered as CLI N 0006.

SubCLI N 0003AA is now re-nunbered as SubCLI N 0006AA.
SubCLI N 0003AB i s now re-nunbered as SubCLI N 0006AB.
SubCLI N 0003AC i s now re-nunbered as SubCLI N 0006AC.

STe e a0 o

G 3.2 For billing purposes past charges and billing will now be carried over fromthe previous CLINs and SubCLINs and applied to the
new, re-nunbered CLINs and SubCLINs, as shown above in G 3.1.

*** END OF NARRATIVE G 0001 ***
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